

From EULER Project

Main: Deliverables**Deliverables**

Public Deliverables (PU) are made available after approval by the European Commission

Del. No.	Deliverable title	WP no.	Lead	Nature	Level	Delivery date	pdf	
D5.1	IT and Knowledge management tools	5	INRIA	R	PU	M03	pdf	515
D4.1	Performance objectives, evaluation criteria, and metrics	4	A-LBELL	R	PU	M06	pdf	583
Rep.	First Year Project Report (Year 1)	1	A-LBELL	R	CO	M12	pdf	8
D2.1	Routing system architecture	2	A-LBELL	R	PU	M12	pdf	627
D3.1	Graph-based topology modelling	3	CTI	R	PU	M12 (v1.0) M18 (v2.0)	pdf	647
D3.2	Measurement-based topology modelling	3	UCL	R	PU	M12	pdf	609
D5.2	Dissemination Plans	5	UPC	R	CO	M12	pdf	37
D4.2	Experimental methodology, scenarios, and tools	4	UPMC	R	PU	M15	pdf	488
D4.3	Experimental tools	4	INRIA	P	PU	M15	web	--
D3.3	Graph analysis/mining	3	INRIA	R	PU	M18 (M24)	pdf	0
D3.4	Measurement data analysis/mining	3	UPMC	R	PU	M18 (v1.1rev)	pdf	548
Rep.	Second Year Project Report (Year 2)	1	A-LBELL	R	CO	M24	pdf	8
D2.2	Routing scheme design and specification	2	A-LBELL	R	PU	M24	pdf	757
D5.3	Dissemination Intermediate report	5	UPC	R	CO	M24 (v1.0) M24 (v1.1) M33 (v1.2)	pdf	39
D4.6 (former D3.5)	Experimental analysis of routing schemes performance	4	A-LBELL	R	PU	M39	pdf	467
D2.4 (former D3.6)	Experimental analysis of routing schemes against policy dynamics	2	CTI	R	PU	M39	pdf	17
D4.4	Routing scheme(s) protocol components emulation/prototyping	4	iMinds	P	PU	M39	pdf	8
D4.5	Experimental evaluation of the routing scheme(s) protocol components	4	iMinds	R	PU	M39	pdf	7
Rep.	Third Year Project Report (Year 3)	1	A-LBELL	R	CO	Oct.2013	pdf	2
D2.3	Consolidated routing scheme design and low-level specification	2	A-LBELL	R	PU	M42	pdf	0
D5.4	Dissemination Final report	5	UPC	R	CO	M42	pdf	0
D5.5	Exploitation Plans	5	A-LBELL	R	CO	M45	pdf	0

EULER Project | Main / Deliverables

Rep.	Fourth Year Project Report	1	A-LBELL	R	CO	Jun.2014	pdf	0
Rep.	Final Project Report	1	A-LBELL	R	CO	Jun.2014	pdf	0

Deliverable numbers in order of delivery dates

Numbering uses the following convention: <WP number> . <Deliverable number within that WP>

Nature of the deliverable using one of the following codes: **R** = Report, **P** = Prototype, **D** =

Dissemination level using one of the following codes:

PU = Public

PP = Restricted to other programme participants (including the Commission Services)

RE = Restricted to a group specified by the consortium (including the Commission Services)

CO = Confidential, only for members of the consortium (including the Commission Services)

Month in which the deliverables will be available. Month 1 marking the start date of the proje

Retrieved from <https://www-sop.inria.fr/mascotte/EULER/wiki/pmwiki.php/Main/Deliverables>

Page last modified on August 27, 2014, at 07:26 PM